					West Suffolk Strategic Ris			: A = Action, C = Control				APPENDIX
							, ype	A - Action, C - Control				ALLEINDIY
ISK ID UMBER	Date risk added to register	Туре	Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk	Туре	doing / need to do to prevent it.	Who is responsible for the actions		Target completion date/ Complete	WS Residual Risk
S1 A	10-Jul-14	Financial	Assistant Director & Portfolio Holders- Resources and	Poor financial management	Failure in specific areas to achieve projected income, or expenditure exceeds the approved budgets (revenue or capital).	Probab 3	С	budget holders and Leadership Team. Quarterly revenue and capital monitoring reports to PASC.	Director - Resources & Performance	N/A N/A	N/A N/A	Proba
			Performance			iii 2	С	Council tax being monitored monthly by Finance and ARP	Director - Resources & Performance		.,	bility 2
						1 2 3 4 5 Impact	С	Resources and Performance business advisors/partners		N/A	N/A	1 2 3 4 Impact
							С	4) Scrutiny of financial reports by LT and Members through Performance and Audit Scrutiny Committee		N/A	N/A	
							A	5)Financial system upgrade/development in order to take advantage of latest budget planning / monitoring functionality.	LT		Mar-18	
							A	6) Strengthen the overall Performance Management Framework. E.g. Balanced Scorecards, PDRs, (also see WS18),Risk management,Project monitoring,Financial Reporting.	LT	Apr-17	Dec-17	
							С	7) Regular updates of projects, assessment of any	LT	N/A	N/A	1
							С	business cases targets/outcomes through Business Partner Model.	Director - Resources &	N/A	N/A	
							С	9) Longer term financial planning across MTFS.	Performance Assistant Director - Resources & Performance	Sep-16	N/A	
							A		Assisant Director - Resources & Performance	Jul-17	Dec-17	
51 B	10-Jul-14	Financial	Assistant Director & Portfolio Holders-	Poor financial planning	Failure to deliver a sustainable Medium Term Financial Strategy, especially in view of continued financial uncertainty around areas such as Comprehensive Spending Review, localisation of Business Rates,	5 Probability 2	A	Annual Budget preparation focus on MTFS and key uncertainties including Business Rate Retention in 2020. Delivery on six MTFS themes.	LT	N/A	N/A	5 Probab 3
			Resources and Performance		increased service demand, and use of reserves. Over reliance on any one particular MTFS theme such as behaving more commercially or being an investing authority	1 2 3 4 5 Impact	С	as part of budget setting. Using monitoring reports to identify trends.	Service Managers / Business Partners / Advisers	N/A	N/A	2 1 1 2 3 4 Impact
							С	review of assumptions, sensitivity analysis and review of reserve and balance levels	Assistant Director - Resources and Performance	N/A	N/A	
							С	4) Scrutiny of financial reports by LT and Members through Performance and Audit Scrutiny Committee	LT	N/A	N/A	1
							С	5) Monitor Government statements on future of local government funding		N/A	N/A	
							С	6) New investment proposals to be considered through the Councils governance and decision making process including challenge by -Business Partners.	LT	N/A	N/A	

	T				West Suffolk Strategic Ri	sk kegister 20				I		T
							Туре	A = Action, C = Control				APPENDIX 1
RISK ID NUMBER	Date risk added to register	Туре	Current Owners		Description - What are we trying to avoid?Why is this important	WS Inherent Risk		Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
							С	7) Use of data and intelligence in forecasting future scenarios.	LT	N/A	N/A	
								8) Keep a careful eye on Brexit implications re European funding and service delivery	LT	N/A	N/A	
							A	9) Project resources review ensurimg the appropriae capacity and skills to take forward ambisious agenda.	LT	Sep-16	Mar-18	
								10) Utilise Suffolk wide Business Rates monitoring and forecasting to to assist with forecasting and financial planning across the MTFS. The new tool will also provide the opportunity to model for different scenarios under a 100% Business Rate Retention Scheme.	Director - Resources and	Jul-17	On-going	
WS2	10-Jul-14	Customer	Assistant Director & Portfolio Holders-	effective communications	Lack of public trust and confidence in the councils leads to a poor reputation. Councils need to champion their area and be a trusted part of the community. It is vital therefore in making sure people access services, which	Probat 3		Monitor and measure media coverage through daily media alerts and, where appropriate, provide a robust response.	Service Manager (Strategic Communications)	N/A	N/A	5 Probat 3
			Families & Communities		often means the handling of sensitive information, that the councils have a strong reputation. This is also the case in working wiith communities to deliver growth or large projects as well as in times of crisis, when the council must be a trusted source of	1 2 3 4 5 Impact	С	2) Public stakeholders have a range of channels including news and social media to disseminate information about West Suffolk services and strategic priorities and address errors or misrepresentation.	Service Manager (Strategic Communications)	N/A	N/A	2 1 1 2 3 4 5 Impact
					information.Therefore Councils need a good reputation to enter positive partnerships with others, or secure funding.		ا ر	Train and support staff and Members in proactive communications, liaising with the media and using social media platforms.	Service Manager (Strategic Communications	N/A	N/A	
					This could also potentially impact on our ability to recruit staff in competitive market.			4) Deliver strategic communications plan and work with them to engage appropriately with communities to encourage channel shift.	Service Manager (Strategic Communications	N/A	On-going	
							A	5) Ensure that appropriate communications planning and support are identified for strategic projects as per individual project plans	Service Manager (Strategic Communications		On-going	
							ا ر	Carry out timely and proportionate consultation that is available in an accessible format for everyone who wants to give us their views on a particular matter.	Service Manager (Corporate Policy)	N/A	N/A	
WS3	10-Jul-14	Customer	Assistant Director & Portfolio Holders- Families &	(Customer Access Strategy)	Service delivery methods do not meet customer needs or expectations with potential to damage Councils' reputation; customer expectations need to be understood and managed; Councils' not appreciating and/or delivering methods of contact and response	Probability 2	C	Continue to develop new web presence with full digital by default capability. Ensure that staff, councillors and external support/advisory services are aware of the councils' digital offer and benefits for use	Assistant Director - Families & Communities	N/A	N/A	5 Probability 2
			Communities		time which are expected by customers.	1		Clear and consistent public communications to explain changes to services and establish realistic expectations of service levels.	Service Manager (Corporate Communications) and Service Manager	N/A	N/A	1 1 2 3 4 5 Impact
								Continuing development to ensure web site remains fit for purpose.	(Customer Service) Assistant Director - Families & Communities	N/A	N/A	

					West Suffolk Strategic Ris	sk Register 20	17/	18 - September 2017				
							Туре	A = Action, C = Control				APPENDIX 1
RISK ID NUMBER	Date risk added to register		Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk	Туре	Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
							С	4) Anglia Revenues Partnership, (ARP), project to rewrite and redesign website now underway. Customer service support to be provided to ensure there is an effective customer journey.	Assistant Director - Families & Communities, Assistant Director - Resources and Performance	N/A	Completed	
							A	5) Anglia Revenues Partnership, (ARP), Strategic (Transformation) Plan outlining the future role of ARP to be developed.	Director (JK)	Jul-16	Mar-17	
WS4	10-Jul-14	Professional	Assistant Director & Portfolio Holders - Human	Staff retention (professional staff / technical staff) and recruitment. Staff trust and goodwill (morale)	Lack of staff with appropriate skills, experience and capacity could prevent delivery of services and high levels of performance. Failure to have motivated staff with appropriate workload.	5 Probability 2	A	1) OD strategy focussing on Employer Brand, Flexible and Agile Workforce, Talent management linked to performance management. Continue to develop succession routes - apprentices and career pathways for example.	HR Manager	Reviewed OD plan 2016	On-going	5 Probab 3 •
			Resources, Legal & Democratic Services			1 2 3 4 5 Impact	С	Regularly evaluate outcome of Performance Reviews to identify talent management to inform succession planning.	HR Manager	Jun-14	Ongoing	1 2 3 4 5 Impact
							С	3) New intranet facilities providing consistent and regular communication to officers and members, with the opportunity to provide feedback now in place.	Service Manager (Corporate Communications)		Completed	
							A	4) Annual workforce monitoring data presented to the West Suffolk Joint Staff Consultative Panel; no significant issues raised.	HR Manager	N/A	On-going	
							A	5) Salary benchmarking has been undertaken and remains under review. Review Pay Policy. Monitor Recruitment to identify challenging areas to address. Maintain focus on strong employer brand. Review of payline and structure may need to be considered. National work commenced on the NJC/Job Evaluation/Pay and Reward work linked to the	Assistant Director - HR, Legal and Democratic Services	N/A	ongoing	
							A		Assistant DIrectors and Service Managers	Dec-16	On-going	
MCC	10.7.1.14	D. Prince I	Cl.: C.F.	M					1 T	21/2	D 47	
WS6	10-Jul-14		& Leaders	Managing public / councillor expectations with less resources	Falling short of providing the level of service that the public and councillors expect and demand.	5 Pr. 4	С	1) Understand and communicate priorities and expectations through Strategic Plan and MTFS 2) Assign dedicated corporate project resources to	LT	N/A N/A	Dec-17 N/A	Prc 4
						Probability 2		support new projects as they arise. 3) Review and align service and skilled resources available to the strategic plan including communicate	LT	Jun-14	On-going	abbility 2
						1 2 3 4 5 Impact	С	resources. 4) Regular monitoring and update discussions with portfolio holders on the corporate project plan progress	LT	N/A	N/A	1 2 3 4 5 Impact
							С	5) Regular monitoring of Balanced Scorecards to include complaints, compliments and trends.	LT	N/A	On-going	
WS7	10-Jul-14	Financial	Service Manager (Corporate Policy) / All Assistant	Poor project management	Key strategic outcomes not being delivered due to projects failing to be completed on time. Budgets are overspent due to delays. Peaks and troughs in resource demands for support services are not managed, resulting in unmanageable workloads for e.g. IT team,	⊆.	А	project management framework understanding timetabling and interdependencies between projects and programmes (led by Service Manager Corporate Policy).	Service Manager Corporate Policy		On-going	Probabili
			Directors & Portfolio Holders		exacerbating the delays.	1 2 3 4 5	A	2) Maintain oversight of corporate project matrix at Leadership Team, to manage demands on services and resource appropriately.	Service Manager Corporate Policy		On-going	1 2 3 4 5

					West Suffolk Strategic Ri						<u> </u>	ADDENISTY 4
							Type	A = Action, C = Control				APPENDIX 1
RISK ID NUMBER	Date risk added to register	Туре	Current Owners		Description - What are we trying to avoid?Why is this important	WS Inherent Risk		Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
						Impact		3) Training and support to staff involved in corporate projects including key project management skills.	L&D team/Service Manager Corporate Policy	May-17	On-going	тпрасс
							С	4) Project support and resources to be included in future Project Initiation Documents and project business cases, including support services such as: ICT, Finance, Legal and Property	LT and All Service Managers	May-17	On-going	
								5) Early identification of Corporate capacity / priorities as part of business plan / project initiation. Review of programmes to assist with prioritisation.	LT	May-17	On-going	1
								6) Carry out Project Close Out Reports and Project Health Checks as appropriate.	LT and All Service Managers	May-17	On-going	
WS7a	10-Jul-14	Technological	Assistant Director & Portfolio		Integration of ICT across services and systems not being achieved. Failure to keep Business Applications aligned.	5	A	Maintain alignment of ICT infrastructure and corporate systems through corporate project planning	Infrastructure Support Manager	Jun-14	On-going	Po 4
			Holders- Resources and Performance			Probability		2) Continued Business Applications integration / alignment.	Project Managers & Service Manager (ICT)	Jun-14	Individual project plans	obability 2
						1 2 3 4 5 Impact	ا ر	3) Regular review of both integration programmes for strategic fit and resources/skills capacity through corporate projects plan.	Service Manager Corporate Policy/ LT	N/A	N/A	1 2 3 4 5 Impact
								4) Monthly testing of the Council PSN compliance including the checking and monitoring of new and existing staff. No tolerance approach adopted.	Infrastructure Support Manager	N/A	N/A	1
							_	5) Development of a West Suffolk Information Strategy and links to the wider public sector integration agenda (Transformation Challenge Award).	Service Manager	N/A	Dec-17	
NS8	10-Jul-14	Political Social										
	(a)		Assistant Director & Portfolio Holders- Families & Communities	1 T	Opportunities being missed to create or influence the provision of:	5 Probability 2	С	Initial Families & Community Strategy now complete. Continuous development and review of strategy to ensure that it remains fit for purpose. Review of F & C scheduled to complement the development of a new Westy Suffolk Strategic Plan.	Service Manager (Families & Communities)	Jul-17	Feb 18	5 Probability 2
			Communices		(i) a thriving voluntary sector and active communities who take the initiative to help the most vulnerable	1 2 3 4 5 Impact	С	2) Continue to develop the Families and Communities Officers role and new ways of working with councillors and the wider team.	Service Manager (Families & Communities)	N/A	N/A	1 1 2 3 4 Impact
	-				(ii) people playing a greater role in determining the future of their communities		A	Consists budgets and Community Chest funds available. Ensure both are used effectively and as intended.	Service Manager (Families & Communities)	Oct-13	On-going	
	-				(iii). improved wellbeing, physical and mental health	-						1
	1				(iv) accessible countryside and green spaces	-						1
	(b)		Assistant		Opportunities being missed to create or influence the	_		Developing engagement with the two Local Developing Postport Size Postport Si		N/A	N/A	
	(b)		Assistant Director & Portfolio		provision of:	5		1) Developing engagement with the two Local Enterprise Partnerships. Deliver Six Point Plan for Jobs and Growth. Monitoring the local economy.	Assistant Director - Growth	N/A	N/A	

					West Suffolk Strategic Ris			: A = Action, C = Control				APPENDIX
SK ID IMBER	Date risk added to register	Туре	Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk	Туре	Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
			Holders - Growth	demand	(i) beneficial growth that enhances prosperity and quality of life	robability 2	С	2) Small budget to support businesses with grants. Business rate income being closely monitored from April 2013 by ARP. Developing Inward Investment strategy. Increase Business engagement	Assistant Director - Growth	N/A	N/A	robability 2
					(ii) existing businesses that are thriving and new businesses brought to the area	1 2 3 4 5 Impact		Support to WSC, SCC, UCS and other agencies involved with skills development. Monitoring attainment levels.	Assistant Director - Growth	N/A	N/A	1 2 3 4 Impact
					(iii) people with the educational attainment and skills needed in our local economy		С			N/A	N/A	
					(iv) vibrant, attractive and clean high streets, village centres and markets	-	A	5) Development and delivery of Local Plans	Assistant Director - Growth	Dec-15	On-going	
							A	6) Continued development of enterprise zones. Development of a joint plan to 2020/21.	Assistant Director - Growth		Feb-17	
	(c)		Assistant Director & Portfolio Holders - Growth,Familie	Failure to deliver; Housing Agenda	Opportunities being missed to create or influence the provision of:	Probability 2	С	West Suffolk Housing strategy adopted, implementation of agreed Action Plan, with annual monitoring .Review of Housing Strategy to be undertaken in 2017	Directors for Growth, Families and Communities	N/A	N/A	Probability 2
			s & Communities and Planning.		(i) sufficient housing for current and future generations, including more affordable homes and improvements to existing housing	1 2 3 4 5	С	Cambridge Sub-regional Strategic Housing Market Assessment completed 2008 to identify levels of need, with annual updates and reviews.	and Planning Assistant Director - Growth	N/A	N/A	1 2 3
					(ii) new developments that are fit for the future, properly supported by infrastructure, and that build communities, not just housing	Impact	С	3) Local Investment Plan 2014-18 approved by HCA, now working with RP partners to deliver. Quarterly monitoring of plan and annual review.	Assistant Director - Growth	N/A	N/A	- Impact
					(iii) homes that are flexible for people's changing needs		С	4) West Suffolk Choice Based Lettings Scheme regularly reviewed to reflect changes in legislation. Scheme re-tendered June 2015, with new system fully operational by June 2016, operation of scheme monitoried through CBL Management Board.	Service Manager (Housing Options)	N/A	N/A	
							A	5) Review of West Suffolk Letings Partnership to ensure that the package of support provided meets the needs of the landlords and local housing market, particularly in light of Universal Credit.	(Housing	Aug-17	Jun-18	
							Α	6) Disabled Facilities Grants process and Home Improvement Agency contract reviewed with partners in order to introduce a more co-ordinated and integrated service across agencies. New service introduced in May 2016, there are on-going difficulties with new scheme which has resulted in the need for dedicated contract management to be introduced. A formal review of the contract in currently away which will be concluded in January 2017.	Service Manager (Housing Standards)	Apr-14	Jan-17	
							A	7) Establishment of commercial Housing Development Company in partnership with Suffolk County Council to build open market, private rented and affordable housing, Company incorporated March 2016. Initial Business Plan approved in Dec 2016, with work commencing on delivery plan and seeking planning permission for sites in September 2017.	Service Manager (Strategic Housing)	Apr-15	See action 7 text for details of dates.	

						Туре	: A = Action, C = Control				APPENDIX
RISK ID NUMBER	Date risk added to register	Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk		•	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
						Δ	8) Monitor implications and proposals contained in new Government publications (including Housing & Planning Bill published Feb 2017) - countywide and West Suffolk response submitted to consultation document. Details of when proposals will be introduced still to be published by the Government.	(Strategic	Apr-16	See action 8 text for details of dates.	

ISK ID		1				sk Register 20				1		T
ISK ID							Туре	: A = Action, C = Control				APPENDIX 1
UMBER	Date risk added to register	Туре	Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk	Туре	Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
S11	10-Jul-14	Economic Financial Competitive	Chief Executive / Directors & Portfolio Holders	Failure to adapt to new public sector models, explore opportunities with partners	West Suffolk's bid to become a single Council is unsuccessful and the benefits are not realised; the Council fails to deliver better services for public sector customers (regardless of the organisation), fails to	5 Pro 4 • • • • • • • • • • • • • • • • • •	С	Keep a watching brief on, and disseminate information on new policies, funding models and opportunities through DCLG, RSN, LGA, EELGA etc.	Service Manager (Corporate Policy)	N/A	N/A	5 Pro 4
			Holders		close its budget gap due to missing opportunities for new sources of funding and opportunities for savings through economies of scale and better integration; or fails to take account of wider changes in national and	Probability 2	С	2) Maintain good relationships with public sector partners, e.g. CCG, SCOLT, SCEG, ARP authorities to hear of, and take opportunities arising from opportunities for partnership working.	Chief Executive and Directors	N/A	N/A	bability 2 • 1
					local government legislation and policy (including EU).	1 2 3 4 5 Impact	С	3) Robust business cases for identified opportunities.	LT	N/A	N/A	1 2 3 4 Impact
							С	4) Keeping a watching brief on the new/changing National policies with Suffolk colleagues, including Brexit and local government funding changes and play an active part in the Devolution process for Norfolk, Suffolk and the wider East Anglia area, (also see WS8(b) 4).	Chief Executive and Directors	N/A	N/A	
							A	5) Lead the integration and rationalisation of the public estate through membership, and local leadership, of the Government's One Public Estate Programme.	Director	Jul-14	On-going	
							A	6) Continue to actively work with DCLG and LGBCE to encourage support for the Council's business case to become a single Council, and proactively support the development of the case and subsequent Order.	Chief Executive and Directors.	Sep-17	On-going	
							Α	7) Explore shared services opportunities with other Local Authorities.	LT	Apr-15	On-going	
S12	10-Jul-14	Partnership	Assistant Director & Portfolio Holders - Growth	Loss of a key employer (for example USAFE, Racing Industry, Greene King, WS Hospital, Centre Parcs, British Sugar) Please see Risk WS22 for USAFE.	Failure to retain major employers in the area and the economic impact that it would have	Pro 4	А	1)Liaison with the key employers to understand issues and opportunities by: coordinating and attending the West Suffolk Business Forum; organising the West Suffolk Business Festival (which provides opportunities for engagement with key employers); arranging visits to key employers for Leadership Team; promoting the ED team as a key point of contact for businesses and as a result responding to concerns and issues raised; and meeting and supporting business leaders in conjunction with the New Anglia Local Enterprise Partnership Growth Hub advisors.	Assistant Director - Growth	Jun-14	On-going	Probability 2 1 1 2 3 4 5 Impact
							С	Ensuring there is sufficient employment land / premises for expansion.	Assistant Director - Growth	N/A	N/A	-
							С	Understand skills shortage and requirements by linking business to education providers and encourage businesses to take on apprentices.		N/A	N/A	
							Α	4) Help businesses access third party funding.		Jun-14	On-going	
							A	5) Further development of the six point jobs and growth plan.		Jun-14	On-going	
							A	6) In the worst case scenario (actions 1 - 5 ineffective) the ED team liaises with key partners such as Job Centre Plus and West Suffolk College to mitigate the impact of downsizing/restructuring.	Assistant Director - Growth			
S13	10-Jul-14	Partnership	Directors &	Partner / Public Sector failure	Partners or partnerships failing; cost shunting (transfer			1) Ensure robust SLA (Service Level Agreement) & Joint	All Assistant	N/A	N/A	
	10 34. 11	Financial	Portfolio Holders	a sala, a sala sala rahara	of costs between partners); partnerships not achieving desired outcomes.	5	C C	Venture arrangements are in place. Ensure good due diligence procedures are used.	Directors	Jun-14	N/A	5 1

				1	West Suffolk Strategic Ri	sk Register 20	17/	18 - September 2017				
							Туре	: A = Action, C = Control				APPENDIX 1
RISK ID NUMBER	Date risk added to register	Туре	Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk	Туре	Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions		Target completion date/ Complete	WS Residual Risk
						b 3	А	3) Regular meetings with key partners, including fortnightly Suffolk CEO meetings to discuss impact and potential response of the Suffolk wide system. Ensure effective engagement in the Transformation Challenge Award.	All Assistant Directors	Jun-14	On-going	bability 2
						Impact	A	4) Ensure effective engagement in the Transformation Challenge Award.	CEO and LT		On-going	I 2 3 4 3
							С	5) Understand the cumulative impact of complex partnership delivery arrangements.6) Develop robust governance agreements for council	CEO and LT	Dec-15 On-going	N/A On-going	
							A	owned companies.	LI	On-going	Oll-gollig	
WS14	10-Jul-14	Physical Social Legal	Director & Portfolio Holders	Service failure through unplanned events	Reduced level of failure to deliver services to both internal and external clients due to unforeseen events.	5 Pr. 4	А	1) Services must have a workable, up to date Business Continuity Plan in place.	Directors/All staff		On-going	Pr. 4
						Probability 2	С	 Combined West Suffolk Business Continuity Plan is in place for major identified threats, regularly reviewed and practised. 	LT	N/A	N/A	obability 2
						1 2 3 4 5 Impact	С	3) Appointed officers within each service to be responsible for the continuity plans.	All Assistants Directors / Appointed Officers	N/A	N/A	1 1 2 3 4 5 Impact
								Please also see WS16 - Breach of data protection and information security	Officers			
WS16	10-Jul-14	Legal	Director & Portfolio Holders	Breach of data protection and information security	Failure to ensure the accuracy and control of data. Not using good practice when handling data. Damage to council's reputation.	5	С	Information governance group coordinates councils' approach to risks.	Director	N/A	N/A	5 P 4
			riolacis		Damage to individuals. Avoid legal challenge.	Probability 2	С	Records Management Working Group to coordinate councils' approach to records management.	Director	N/A	N/A	robabilit 2
					Prevent potential claims for compensation. Financial penalty for failing to comply with GDPR	1 2 3 4 5 Impact	С	3) Regular buildings checks to ensure information is held securely.	Service Manager (Internal Audit)	N/A	N/A	1 2 3 4 5 Impact
						Impucc	A	4) Improve staff and member communication on good practices and data security.	Service Manager (Corporate Communications)	Apr-14	On-going	Impact
							A	5) Information Security e-learning - 1st phase, existing officers, completed. All new staff and members to complete module as part of induction programme.	Director	Apr-14	On-going	-
							A	6) Programme plan in development to support compliance with General Data Protection Regulation. (GDPR)	Data Protection Officer	Oct-17	May-18	
WS18	10-Jul-14	Customer Financial Professional	Assistant Director & Portfolio Holders - Resources & Performance	Poor Performance	Risk of individual services having below par performance levels and possible dips in performance while establishing new service models.	Probability 2	С		Assistant Director - Resources & Performance / R&P Business Partners	N/A	N/A	5 Probability 2
						1 1 2 3 4 5 Impact	А	Early identification, reporting and monitoring of potential problem areas.	Service Managers / Business Partners /	Aug-14	On-going	1 2 3 4 5 Impact
							С	6) Strengthen the overall Performance Management Framework. E.g. Balanced Scorecards, PDRs, (also see WS18),Risk management,Project monitoring,Financial Reporting.	Advisers LT	Apr-17	Dec-17	
							С	Use PDR's to aid early identification of potential problem areas.	Line Managers	N/A	N/A	
								Please also see WS7 - Poor Project Management				

							Туре	A = Action, C = Control				APPENDIX
SK ID IMBER	Date risk added to register	Туре	Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk	Туре	Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
19	10-Jul-14	Economic Social	All Assistant Directors & Portfolio Holders	Demographic changes	Unable to meet the demands created by population changes (caused by growth, ageing, diversity, employment) including the impact on infrastructure and other related service provision.	5 Probability 2	С	1) Key services (planning, housing and waste) use forecasting models (e.g. East of England forecasting model, POPGROUP) to build population change into future Strategic Planning, Service Planning and Policy Development.	Assistant Director - Families and Communities/ Planning /Growth/Operati	N/A	N/A	5
						1 2 3 4 5 Impact	А	Monitor, research and analysis around demographics through DCLG, ONS, LGA, LGC and other sources and share key findings with relevant services.	Service Manager (Corporate Policy)	Jun-14	On-going	1 2 3 4 Impact
							A	3) Attend meetings of Suffolk Information Forum and Transformation Challenge Award Data and Intelligence work stream to share best practice around population monitoring and forecasting. NB particular attention needs to be paid to Forest Heath due to population forecasts not being able to deal accurately with USAFE population.	Service Manager 9Corporate Policy)	Jun-14	On-going	
,	10.7.1.44	D		7 1 11 61					H	N1/A	11/4	
)	10-Jul-14	Physical	Assistant Director & Portfolio Holders -	Implementation of the Corporate Health and Safety Policy	Failure to ensure the safety and well being of staff and councillors. Failure to provide safe and healthy environment for visitors and the general public. Risk of HSE (Health & Safety Executive) prosecutions.	Pro 4	С	Corporate Health and Safety strategy, objectives and implementation plans in place for all internal and external functions performed by the Council.	Manager	N/A	N/A	5 Pro 4
			Human Resources, Legal &		TISE (Ticulati & Surety Executive) prosecutions.	Probability 2	Α	2) Well being programme in place.	Health & Safety Manager	Jun-14	On-going	bability 2
			Democratic Services			1 2 3 4 5	С	Requirement for all staff to complete online H&S training and members to complete appropriate H&S induction programme.	Health & Safety Manager	N/A	N/A	1 2 3 4 Impact
						Impact	А	4) Communications to staff and councillors.	Health & Safety Manager	Jun-14	On-going	Impact
							A	5) Appropriate insurances in place and regularly reviewed.	Health & Safety Manager	Jun-14	On-going	
							С	6) Continue a programme of health and safety audits according to H&S Risk.	Health & Safety Manager	N/A	N/A	
							С	7) Implementation of new H&S Management software.	Health & Safety Manager	Nov-17	Mar-18	

					West Suffolk Strategic Ri			e: A = Action, C = Control				APPENDIX 1
RISK ID NUMBER	Date risk added to register		Current Owners	Title	Description - What are we trying to avoid?Why is this important	WS Inherent Risk	Туре	Summary of Controls / Actions - What we are doing / need to do to prevent it.	Who is responsible for the actions	Start date	Target completion date/ Complete	WS Residual Risk
VS21	10-Jul-14		Service Manager & portfolio Holders-	Safeguarding children and vulnerable adults	Children and vulnerable adults being treated in an improper manner and not in accordance with legislation.	Prob	А	Working in Countywide safeguarding partnership - external annual S11 Audit of Council procedures.	Service Manager- Strategic Housing	- Jul-09	On-going	5 Prob
			Strategic Housing			Probability 2	С	Safe recruitment procedures are adopted for all starecruitment.	ff Assistant Director - HR, Legal & Dem Services	Jul-09	On-going	B 3
						Impact	A	Regular staff and member training and briefing sessions taking place included as part of induction an training programme.	Service Manager-	-Jun-14	On-going	Impact
							A	4) Ensure appropriate training is provided to front-line staff.	Service Manager- Strategic Housing	-Nov-15	01/04/2016 Initial training completed - continued ongoing development.	
'S22	21-Apr-15	Economic and social	Director & Portfolio	Failure to make the most of the opportunity presented by	Failing to get the best mixed use options for the future of the site would lead to a negative impact on the local		A	Update the Mildenhall, Alconbury and Molesworth Working Group governance to reflect Mildenhall and	Director (JK)	Feb-15	Completed June 2017	5
			Holders	the closure of RAF Mildenhall	economy, families and community or the housing market.	Probability 2	Α	Lakenheath issues. 2) Co-ordinate and lead the Forest Heath member-lead local Mildenhall and Lakenheath Airbases Group	Director (JK)	Mar-15	On-going	Probability 2
						1 2 3 4 5 Impact	A	3) Commission an impact study to measure the impact of the USAFE on West Suffolk and the surrounding areas. Submission of prospectus to Central Government on future delivery of site by Mid November 16. Working closely with Cabinet Office, Treasury & HCA to influence Government thinking.	nt	Apr-15	Prospectus completed. Working with Cabinet Office etc. on-going	1 2 3 4 5 Impact
							A	4) Work with external partners (including USAFE and UK Military) and internal departments to consider the actions to mitigate the impact of the net loss in USAF personnel and also to consider opportunities for the RAF Mildenhall site in the context of the Government One Public Estate Programme.	E	Feb-15	On-going	
							A	5) Set up a joint MOD, HCA, SCC & FHDC project team for the future of the site. Jointly investigate site conditions and site master plan.	n Director (JK)	Dec-16	Project team Mar 17. Master plan 2018	
							A	Work with and influence the HCA on their emerging studies for site use 2017-2019.	Director (JK)	Sep-16	On-going	
/S23	06-Oct-17		Directors, Assistant Directors & Portfolio Holders	Cyber Security	Failure to appropriately protect West Suffolk's systems and Services from Cyber Attack	Probab 3	A	User Education & Awareness - Update Info Sec training to include more detail on data protection and introduce new eductaion programme for all staff.	Service Manager ICT HR Business Partner		Dec-17	Probabili
			noiders			1 2 3 4 5 Impact	A	User Education & Awareness - Info Sec polict to be reviewed and disseminated to all staff (inc ARP) - and to be reviewed regularly			Dec-17	1 2 3 4 5 Impact